
2/17/15 1917

Site Name: 
Operational Period: U.S. EPA Region 6 

Task Order 62 CES Environmental \oate: 2-1 6-2015 DAILY WORK ORDER 
I Division/ Response 

mergency and Rapid Response Service 
Branch: Federal Group: 
WORK AUTHORIZED: _ __ __ __ _ 
Continue ~P water on site as necessary, dependi~ on rainf~ - -
~tinue development of profiles and- disposal of sludg~liquids, and solid~__ __ _ --
continue removal of-wat~r. oil, -sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 

Site Cerclis:# TXD 008950461 
On-Scene Coordinator: ERRS Response Manager 

-

contract Numb& EP- S6- 07 -02
1Gary Moore, US EPA -

LeRoy Cassidey, CB&I Federal -- - ·- --- --------- -- -- -- - _.. -- - - -- Date: 2.16.2015 Time: 1700 
Task Order: 062 Date: 2 .16.2015 Time:1700 

Unused 
EQUIPMENT ON· QTY USED Unused 

PERSONNEL ON-SITE: QTY Used SITE: - --- -------- Pick -up Truck 2 2 
Response Manager 1 1 J ~ 

- Generator 1 1 
Foreman 1 1 

~ ---- ----- - 0 0 
I 0 0 Trash Pumps - - ----- -

Truck Driver/Equip Op 1 1 PID 1 1 
- - - ---- - Frac Tank w Liner 1 

Laborer 2 2 1 
- - -- - - -- 4,000 PSI Pressure 1 1 

Washer - -~ - - -
PERSONNEL OFF-SITE Open Top Roll Off 8 8 - -- -----

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 
,__ --- --- - --

Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 
- -- - -- - -

Field Cost Accountant 1 1 Skid Steer 1 1 
--- --- - - - - -- - --

Health and Safety Manager 1 1 Vacuum Boxes 25 25 
-- - - - 1-

9,000 lb Overhead Lift 1 1 ,_ - -- - -

Storage Trailer 1 1 
- - -- --- -- -

I 
Myers (Bean) Pump 1 1 

- - ------
I Air Compressor 1 1 

!WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-SPonS): 
f-- ---- -- -------- -- ----
The RM coordinated site activities with the Foreman, processed invoices, and operationai-H/Safety paperwork. He 
continued discussions on waste categorization and disposal. Updated CES Truck Log and Container Log. Provided 
additional vendor and operational information to CB&I for proposal to TCEQ. Meet with Lonestar representatives on 
Hazard Mitigation Plan for CB&I. Completed purchase requisition for transportation and disposal of tote, drum and 
small container waste. 
1-- -- - ---- - ---------- -- -----
T&D Coordinator developed purchase requisition for transportation and disposal of totes, drums and small container 
jwaste. Provided additional vendor and operational information to CB&I for proposal to TCEQ. Continue discussion on 
remaining waste with the OS~nd BM. -- -- - - - - - -----
Crew removed bolts from the WNT Tanks. Clean WNT containment. 

- - - - - - ~oY-~ - ~--
---

osc 97_ ~ 
Date: 

Time: R ~ate: 2.17.2015 Time: 1700 
~/&M ~-

4- v v v v 
Next OPERATIONAL PERIOD (administrative, tactical! resource status changes, special instructions, H&S)(Input for next DWO): 

1-- - - - - - - -- -- - -- - - - ------ - - --
Remove bolts from manways on WWT tanks and start s ludge removal. 
1- - - -- -- - - - - - -- -- ------ -- - ---.fT 1001 tra~sport to an~ disposal at Lonestar Ecology LLC. 

- - ·-


	barcode: *9858701*
	barcodetext: 9858701


